Lofthus frukt og saft

Holidays Total days: 65

Tasks	Weeks												
	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Week 11	Week 12	Week 13
	Plan		Design			Build					Testing		Delivery
1. Establish Design brief													
Client meeting1													
Research - Target audience/brand/SWOT/...													
Constult a marketing strategist													
Design-resarch													
Write down reflection for intern data use													
2. Design													
Sketching													
paper prototyping													
Adjust prototypes													
Client meeting2 *"present design idea"*													
Correct design after meeting													
Hire a photographer													
Aquire photos													
Hire a content writer for text													
Re-evaluate text provided by ...													
Get content/photos/design approved by client													
Write down reflection for intern data use													
3. Write code mobile view													
index.html													
index.css													
about.html													
about.css													
contact.html													
contact.css													
article.html *(template)*													
article.css													
stylesheet.css													
4. Write code for computer view													
Hire a backend developer													
5. Testing													
Read through code, correct errors													
User testing "Google analytics" A/B testing/...													
Analize data from user testing													
Correct according to data from user testing													
Write down reflection for intern data use													
Getting last critique from client													
Last corrections													
6. Delivery													
Write down reflection for intern data use													